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Re: 	 Administrative Settlement Agreement and Order on Consent 
Docket No. CERCLA-10-200S-0135 Avery Landing Site 

Dear Mr. Beaton: 

This correspondence is provided in response to your letter dated March 30, 2010. As 
confirmed in your letter, due primarily to an excess of deficiencies in the draft Engineering 
Evaluation/Cost Analysis ("EE/CA") report submitted by Potlatch Corporation and Potlatch 
Forest Products Corporation (together referred to as "Potlatch"), the United States Environmental 
Protection Agency ("EPA") will be completing the EE/CA report for the Avery Landing Site 
("Site"). EPA will also be producing the Biological Assessment ("BA") and Cultural Resources 
Evaluation ("CRE") reports for the Site. 

EPA took the time that was needed to conduct a thorough and careful review of the draft 
EE/CA report. The duration of this period increased as a direct result of having been provided 
with an extremely inadequate document. The initial focus of EPA was to develop a set of 
comments and corrections to the draft report, but it eventually became apparent that the 
numerous defects, omissions, and other shortcomings would necessitate almost a complete re
writing of the draft report. It was then concluded that the most efficient recourse would be for 
EP A to complete the report. 

There have been instances of delay and a lack of cooperation by Potlatch during the 
course of the past year. Potlatch pursued a formal dispute with EPA in a failed attempt to limit 
both quality assurance controls as well as the extent of contaminants to be examined at the Site. 
The resources expended during this period of dispute came after EPA had already devoted time 
and effort toward providing Potlatch with the precise changes needed to produce an acceptable 
investigation plan. In addition, without providing advanced notice to the regional office, 
Potlatch convened a meeting with personnel from the headquarters office of EPA in an apparent 
attempt to secure some sort of limit on the extent of the liability of Potlatch for the Site. This 
effort resulted in more EPA resources being expended for the Site. Then there has been a 
problem in abiding by the terms of the Administrative Settlement Agreement and Order on 
Consent ("ASAOC"), including failures to produce written monthly progress reports and secure 
access to property as specified in the ASAOC. In each instance, EPA has needed to take the 
extra time to contact Potlatch in order remind the company of its responsibilities under the 
ASAOC. 
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The history reveals that in order to avoid further disagreement and delay, and the costs 
associated therewith, the extensive amount of work that is needed to turn the draft EE/CA report 
into an acceptable work product will be more efficiently and effectively accomplished by EPA. 
It is simply no longer the case that this work will be "properly and promptly" performed by 
Potlatch as dictated by Section 104(a) of the Comprehensive Environmental Response, 
Compensation and Liability Act, 42 U.S.C. § 9604(a). 

When we spoke by telephone on March 25, 2010, I informed you that it would assist EPA 
to have Potlatch provide EPA with the underlying information that was relied on by Potlatch for 
producing the draft EE/CA report. In an electronic message to me dated April 5, 2010, you 
indicated that the requested files would be sent to me within the next few days. I have yet not 
received any of the requested information. The following is a summary of the information 
requested by EPA: 

"All data tIles used to prepare the report text, tables, and figures, and appendices, 
including Word, Excel, drawing, and computer-assisted drawing (CAD) files, to include, but no 
limited to: any available electronic data deliverables fro analytical results; spreadsheets used for 
the alternatives evaluation cost estimate; and spreadsheets used for the risk evaluation 
calculations. And the following reference: Hart Crowser, May 2, 1994. Implementation Work 
Plan and Revised Costs for Recovery System, Avery Landing, Idaho." 

Please let know the status of the response from Potlatch. Obviously, the sooner Potlatch 
provides the requested information, the sooner EPA will be able to complete the EE/CA report. 

Lastly, although Potlatch has been relieved of the obligations to produce the EE/CA, BA 
and CRE reports, Potlatch remains obligated to comply with all other aspects of the ASAOC. 

Please let me know if you have any questions about these matters. 

cc: Earl Liverman, EPA 
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